



OWL

Manage and execute projects from start to finish.

 Project name	 Assignee	 Priority
 Building_Core_pipelines	 Jatin Sainani	Medium
 Building_Core_pipelines	 Karthik	Medium
 Building_Core_pipelines	 Santrupty	Medium
 Choose one architecture	 Jatin Sainani  Karthik  Santrupty	High
 Grafana GPU metrics	 Jatin Sainani	
 Grafana E2E flow metrics	 Santrupty	
 Research on Triton	 Karthik	
 FP16 model export - trition	 Karthik	
 Kafka and Inference decoupling	 Karthik	
 Cache enable and disable	 Santrupty	
 Cloud Deployment	 Santrupty	
 Experiment 1 - Baseline Capacity Sweep and FPS Threshold	 Jatin Sainani	Medium
 Experiment 2 - Worker Count Sweep	 Santrupty	
 Experiment 3 - Reduced Queue-Delay and Batch-Size Sweep	 Karthik	

Aa Project name	Assignee	Priority
 <u>Experiment 4 - Triton model instance count</u>	 Jatin Sainani	
 <u>Final Report and Analysis</u>	 Santrupti	